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American Bridge/Fluor, A JV

375 Burma Road

Oakland, CA 94607

Dear Michael Flowers,

Request for Change Order (RFCQ) No. 60

The Department has reviewed ABF-CAL-LTR-000950, “Request for Change Order No. 60,” dated
June 23, 2009. The Department was made aware of the concerns expressed in the letter during
meetings held in China at ZPMC on June 23 and 24, 2009. As a result of those discussions, review
of the assembly work, and some field testing done at the site, please utilize the following guidelines
as applying to the U-rib alignment in lieu of those outlined in the reply to ABF-RFI-1766 and
included in State Letter 05.03.01-004301 which accompanied the return of Submittal ABF-SUB-
000572R02:

1. Alignment shall continue to be verified using a 2-point survey per U-rib plate (on each side
of the U-rib, 50mm below deck plate) per the approved DVP.

2. If the alignment is within the specifications outlined in Special Provision Section 10-1.59,
“Structural Steel, Shop Welding,” subsection “Design Details”, Item G, “Dimensional
Tolerances™ and:

a. ifless than 2mm - no shimming is required
b. if greater than 2mm and less than 4mm - a shim plate of up to 2mm is required

3. Ifalignment is out of the Specifications tolerance, but less than 10mm:
a. use the reinforced splice plate
b. perform a 4 point survey per U-rib plate (2 points at 50mm below deck and another 2
points at the tip of the rib plate)
c. use a “stepped” shimming (with a Imm increment, if necessary), such that the gap
does not exceed 4mm at any point prior to bolt tightening.

Alternatively, ABF may propose a solution for this out-of-tolerance condition.

Should alignment be found to be beyond 10mm of misalignment, work shall not continue until the
Department approves a repair plan to be submitted by the Contractor.
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Based upon the above modifications, a contract change order is no longer warranted.

Sincerely, )
GARY PURSELL
Resident Engineer

cc: Rick Morrow
Brian Boal
Gary Lai
Darryl Schram
Scott Fabel
file: 05.03.01, 56.1766, 55.0572
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